



T
I
G
E
R
S

This is the tentative consolidation timeline as of 2/1/2018. Items on the timeline are subject to change.



TUNKHANNOCK AREA SCHOOL DISTRICT

T
I
G
E
R
S

December-(start date/end date)

Create a K-12 STEM continuum	12/01/17	01/15/18
Create a Career Pathway continuum	12/01/17	01/15/18
STEM Academy Staffing (interviews, follow-ups etc.)	12/01/17	12/22/17
Generate forums (staff, students, community)	12/01/17	12/22/17
Contact with PTOs regarding playground equipment	12/01/17	12/22/17
Discuss how obsolete items will be discarded	12/01/17	12/22/17
Roslund Staff Transition team meeting	12/04/17	12/05/17
Inspect/Plan for playground equipment	12/08/17	01/31/18
MS Staff Transition team meeting	12/11/17	12/12/17
HS Staff Transition team meeting	12/12/17	12/13/17
MC Staff Transition team meeting	12/13/17	12/14/17
EF Staff Transition team meeting	12/14/17	12/15/17
Create a plan for records transfer, students, Spec. Ed., personnel	12/15/17	01/02/18
Mehoopany Staff Transition team meeting	12/15/17	12/18/17



TUNKHANNOCK AREA SCHOOL DISTRICT

T
I
G
E
R
S

January-(start date/end date)

STEM academy construction timeline	01/01/18	01/31/18
Create opportunities for student interaction (K-8)	01/01/18	05/31/18
Installation complete- Artist in Residence installation	01/01/18	01/31/18
Begin to define STEM academy needs and wants	01/01/18	01/12/18
Determine moving needs (includes budget)	01/01/18	01/31/18
Purchasing contracts	01/01/18	01/31/18
Begin to define new budgets for 2018-2019	01/01/18	01/31/18
Schedule Jan. Parent + Staff Transition team meetings district-wide	01/01/18	01/05/18
Schedule 1st Parent/Community forum	01/08/18	01/31/18
District PTO meeting	01/08/18	01/09/18
Transportation presentation to the public (updates)	01/11/18	01/26/18
Plan for memorabilia/memorials in closing buildings	01/31/18	02/28/18
Community updates on STEM academy construction	01/31/18	06/01/18