


Tunkhannock Area School District

Consolidation Report-Big Ideas
May Projects


Completed Projects



1. Acquired playground proposals

- ❑ **Playground area has been identified at the Intermediate building and an estimate has been submitted to the district. The move is targeted for late July.**

Completed Projects




2. Move/clean schedule (Identified staffing needs)

Detailed move plan is under development

- ❑ Extraneous furniture and supplies will be moved out of Roslund prior to the end of year
- ❑ Packing is in progress and items are beginning to move to central storage where appropriate.
- ❑ Packing will continue through June 29 as needed.
- ❑ Initial cleaning will occur June 27-29


Completed Projects



3. Defined traffic patterns for the future Primary Center, future Intermediate Center, future STEM Academy and High School

4. Schedules for the future Primary Center, Intermediate Center and 7th grade STEM Academy

Completed Projects



5. Finalized room assignments-notification 6/1


- ❑ Room assessment will occur from June 1-15. Assessment form will be provided to facilitate.

6. VR tours (MEH and MC)

7. District-wide transition days=

June 12 and June 13

Completed Projects




8. K-12 faculty, nursing, clerical, custodian, cafeteria placements-notification 6/1

9. Update meetings have been held in all buildings

(high school-scheduled, 5/31)

10. Meeting with Tunkhannock Borough council regarding traffic patterns

Current Projects



- 1. Bus routes and seat times for students in the Roslund, Mill City, Evans Falls, Middle School and High School catchment area**
- 2. Construction on the STEM Academy**

Day 5







Day 19
5/24/18



Day 19



Day 19




Day 19



Day 19



Upcoming Projects



- 1. Painting estimate to be provided for west facing walls of Administration building.**
- 2. New signage under development. Estimates scheduled for next week.**
- 3. Proposal under development for new parent pick-up/drop-off at the future Primary Center**