



T
I
G
E
R
S

This is the tentative consolidation timeline as of 2/1/2018. Items on the timeline are subject to change.



TUNKHANNOCK AREA SCHOOL DISTRICT

T
I
G
E
R
S

February-(start date/end date)

Community updates on STEM academy construction	02/01/18	06/01/18
Establish auction prices for resale items	02/01/18	03/30/18
Disposal of outdated televisions district wide-Lewisburg Prison (recycle program)	02/01/18	03/30/18
All elementary buildings-library inventory	02/01/18	03/30/18
Collect packing supplies like boxes in each building	02/01/18	06/22/18
Identify trucking needs-preparation for the move	02/01/18	02/28/18
Transition survey for students in grades 2-7	02/01/18	02/16/18
Create a brief survey to gauge interest regarding the community garden	02/01/18	02/16/18
Create an informational letter for parents regarding the community garden.	02/01/18	02/23/18
K-12 staffing	02/01/18	02/28/18
Packing instructions for all staff/faculty	02/01/18	02/28/18
Discuss how obsolete items will be discarded	02/01/18	02/28/18
Compile teacher assets	02/01/18	02/28/18
Plan for reallocation of assets (equipment/supplies/furniture)	02/01/18	02/28/18
Define color coding for each building	02/01/18	02/28/18
STEM academy construction timeline	02/01/18	06/15/18
MS staff transition meeting	02/12/18	02/12/18
District PTO meeting	02/12/18	02/12/18
Highland meeting-bid documents	02/12/18	02/12/18
STEM experience	02/05/18	02/05/18
MS tour for transition staff	02/06/18	02/06/18
District wide cleaning schedule-preparation for move schedule	02/09/18	03/30/18
Contractor-price quotes for playground equipment relocation and installation	02/16/18	03/30/18
Roslund tour for transition staff	02/21/18	02/21/18
Roslund tour for transition parents	02/22/18	02/22/18