



T
I
G
E
R
S

This is the tentative consolidation timeline as of 10/12/2017. Items on the timeline are subject to change.



TUNKHANNOCK AREA SCHOOL DISTRICT

T
I
G
E
R
S

October-

K-6 technology meeting STEM continuum	10/02/17	10/02/17
Create a K-12 STEM continuum	10/06/17	12/22/17
Kitchen walk throughs	09/29/17	10/13/17
Copier walk throughs	10/03/17	10/31/17
Create informational presentation for staff/parent -updates	10/02/17	10/31/17
Distribute the first consolidation report	10/12/17	10/16/17
Create postings for STEM academy	10/02/17	10/31/17
Begin to define STEM academy needs and wants	10/02/17	10/31/17
Generate forums (staff, students, community)	10/02/17	10/31/17
Meet with transition teams	10/02/17	10/31/17
Develop building transition team meeting schedule	10/02/17	10/31/17
Coordinate PTOs-monthly meetings	10/02/17	10/31/17
Community updates on STEM academy construction	10/02/17	06/01/18
Bi-Monthly meetings with all PTOs	10/02/17	12/22/17



TUNKHANNOCK AREA SCHOOL DISTRICT

November-

T
I
G
E
R
S

Action on copier leases	11/01/17	11/30/17
Address concerns of walkers	11/01/17	01/31/18
New bus routes/times contractor meeting	11/01/17	02/28/18
Busses with # of students 18-19	11/01/17	02/28/18
Communicate with admin. regarding transportation information	11/01/17	04/30/18
Teacher inventory due	11/01/17	11/02/17
Compile teacher assets	11/01/17	11/30/17
Inventory curriculum assets	11/01/17	11/30/17
Create a plan for records transfer	11/01/17	11/30/17
School specific grants/notifications to PDE etc.	11/01/17	11/30/17
STEM academy construction timeline	11/01/17	11/30/17
Create opportunities for student interaction (K-5)	11/01/17	05/31/18
District PTO meeting @ TAMS	11/20/17	11/21/17