



T
I
G
E
R
S

This is the tentative consolidation timeline as of 5/4/2018. Items on the timeline are subject to change.



TUNKHANNOCK AREA SCHOOL DISTRICT

T
I
G
E
R
S

May -(start date/end date)

Construction on STEM Academy	05/01/18	07/13/18
Begin to centralize office supplies	05/01/18	06/22/18
Decision on discarded items-community auction or donation	05/01/18	05/25/18
EF & MC memorabilia donation board approval	05/01/18	05/25/18
Finalize CSBBH placement in the MS and HS	05/01/18	05/25/18
Traffic pattern meeting @ MS	05/03/18	05/03/18
Traffic pattern meeting @ Roslund	05/03/18	05/03/18
Finalize bell schedules for all school buildings	05/04/18	05/25/18
Finalize teacher schedules for all buildings	05/04/18	06/15/18
Finalize all transportation (bus routes, times etc)	05/04/18	05/25/18
Finalize HS library inventory	05/04/18	05/25/18
Finalize room assignments for all school buildings	05/07/18	05/25/18
STEM Academy PD training meeting	05/07/18	05/07/18
STEM Academy supplies/materials meeting	05/08/18	05/08/18
Traffic pattern meeting @ Admin	05/10/18	05/10/18
Board approval for STEM Academy donations	05/10/18	05/10/18
Finalize playground equipment relocation plan	05/11/18	05/25/18
Incoming kindergarten transition day @ Roslund	05/11/18	05/11/18
VR Double Robot tour for MEH	05/14/18	05/14/18
STEM Academy PD	05/17/18	05/17/18
STEM Academy PD	05/25/18	05/25/18
Kindness Rock garden community meeting	05/31/18	05/31/18