



T
I
G
E
R
S

This is the tentative consolidation timeline as of 3/5/2018. Items on the timeline are subject to change.



TUNKHANNOCK AREA SCHOOL DISTRICT

T
I
G
E
R
S

March-(start date/end date)

Begin to define STEM academy needs and wants	03/01/18	03/30/18
Determine moving needs (includes budget)	03/01/18	03/30/18
Schedule 1st Parent/Community forum	03/01/18	03/30/18
Generate forms, labels, make to-from lists	03/01/18	03/30/18
Assess/Inventory custodial equipment	03/01/18	03/30/18
School specific grants/notifications to PDE etc.	03/01/18	06/01/18
Assess/Inventory kitchen equipment	03/01/18	03/30/18
Order dumpsters/recycling bins/moving supplies	03/01/18	03/30/18
Determine moving dates/create timeline	03/01/18	03/30/18
Discussion of building specific purchased items-where to go?	03/01/18	03/30/18
Provide moving supplies	03/01/18	03/30/18
Create re-location schedule	03/01/18	03/30/18
8th grade-inventory hazardous materials	03/01/18	03/30/18
Plan/create opportunities for parents-Open House	03/01/18	04/27/18
Plan building tours for students	03/01/18	03/30/18
Plan end of year celebration events	03/01/18	04/27/18
Create closing activities	03/01/18	04/27/18
Bus times for all buildings	03/01/18	04/13/18
HS transition meeting	03/05/18	03/05/18
MEH transition meeting	03/07/18	03/07/18
MS transition meeting	03/12/18	03/12/18
District-wide PTO elections	03/12/18	03/12/18
MC transition meeting	03/14/18	03/14/18
EF transition meeting	03/20/18	03/20/18